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LOGISTICS SERVICES DIVISION
WEEKLY REPORT
PERIOD ENDING 26 JANUARY 1983

I. Progress Report on Tasks Assigned by the DCI/DDCI:

The DCI Security Staff has submitted a requisition to Pro-

curement Division requesting the purchase of a replacement

chase car. S

I1I. Items/Events of Major Interest:

1. Vehicle Armoring: Motor Pool armorers are in the process

of armoring two cars an Oldsmobile Cutlass

and an Oldsmobile Delta 88. To date, 90 percent of the work on

both cars has been completed. [::::]

2. Disposal of Magnetic Tapes‘ On 19 Jan-

uary 1983, approximately 133 boxes of magnetic computer tapes

were destroyed

4. SOMAT: Beginning 26 January 1983, test runs will be made

on the SOMAT BF-40. Tests and inspections will last approximately

two weeks.

5. ODP Renovations: The Data Base Control Center will re-

locate from Room 5D55 to Room GG2202 Headquarters Building.
Drawings for the renovations are 95 percent complete.[:::::]

6. Relocation of OF/CSAD: Drawings are complete to relocate

OF/CSAD from Ames On 17 January 1983 ADS met

with FEB and the Property Manager to review the

drawings for the purpose of establishing an early construction

Approved For Release 2009/05/06 : CIA-RDP87-00352R000100010003-4



Approved For Release 2009/05/06 : CIA-RDP87-00352R000100010003-4

date. Security will submit the security survey and verification

of the location for the alarm conduit in the construction area.

25t [

7. Polygraph Expansion: Phase II of the renovation of the

1F006 area at Headquarters is 96 percent complete. Painting of

the ceilings and walls will be delayed until a masonry wall has

25X1 been removed.[::::]

ITI. Significant Events Anticipated During the Coming Week:

No items this reporting period.

25X1
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